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Overall Assessment — The month of December contained three IPRS check writes. Seven new Area Programs
went into production during December. Lee-Harnett went into production beginning on the December 9t check
write, followed by Wilson-Greene on the December 16%, Smoky Mountain, Orange-Person-Chatham (OPC),
Sandhills, Wake and New River all started submitting claims to IPRS on the December 27% check write. This brings
the total number of Area Programs now in production to 13. IPRS finalized over 81,000 claims in December paying
out over $5 million to the thirteen Area Programs using IPRS.

Denials due to missing rates began to decrease in the month of December as the Division’s efforts to streamline the rate
process for the Area Programs and focus additional resources to the problem. Area Programs were asked to compare the
rate reports to their local rate information. If they found discrepancies, they were asked to submit a rate form to the
Division for rate additions or revisions. This prevented rate denials as the Area Programs began submitting claims to IPRS.

Pathways is still working out internal procedure issues related to posting payments, denials and establishing eligibility in
IPRS. Wake submitted a small number of claims in December but did not receive a payment due to denials related to
benefit package and eligibility problems. IPRS has recouped the duplicate payments that were made on two cycles
(11/17/02 and 11/23/2002) due to the Medicaid error in the implementation of the specialized therapies change. Medicaid
is scheduled to implement the corrected change for specialized therapies before the first check write in January.

The payments from the December 23, 2002, check write were delayed due to the State Christmas holidays. IPRS followed
Medicaid’s schedule change to send electronic fund transfers (EFTs) to Wachovia Bank on the 27" of December with an
effective date of Monday, December 30", All area programs having the potential of going live on IPRS production in
December were notified of this change in payment schedule.

Pilot Site Issues — SEC encountered problems with a client that was established in IPRS and then later reactivated in
Medicaid. SEC was not able to perform a combine in CNDS of the two base ids for the client. The Division has initiated a
discussion with DMA to review the CNDS governance rules on establishing new client ids in CNDS. We will be following
up on the client id examples over the past three months with DMA to see what procedures need to be reviewed and/or
approved upon.

Phased Site Issues — The Division is discussing adding edits to IPRS to check for number of units with date ranges for
residential services. We also noticed some clients who had aged out of the Child Mental health target populations but were
still eligible in IPRS. We are researching the least expensive system change that would edit for age on child target pops
containing the criteria of 18 years and younger but allow a PA to be entered for CMSED allowing a one time 6 month
extension for that target particular population eligibility only.

Fiscal Agent Issues — EDS IPRS is working with the Division on revising the IPRS contract to include the four month
extension initiated by the rebid project. Medicaid is also extending their contract by four months.

CSR Report — There were 17 new CSRs/RFRs issued to EDS in the month of December. EDS completed a total of 14
RFRs and CSRs this month. The CSR’s to change the router process for both IPRS-only procedure codes and MQB claims
were implemented to production in December.

Production Issues

1 Pilot Site Issues List | Issues list is down to 3. The browser group is in the final stages of testing the MMIS
cross-reference change.
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Implementation Phase I — April 2002 to September 30, 2002

Status: Complete

Area Programs (6) - Guilford, New River, Pathways, Smoky, VGFW, Wayne

IPRS Production: Guilford - 9/13, Wayne - 10/11, VGFW - 10/18, Pathways - 11/15, New River -
12/20, Smoky - 12/20.

Pending: None

Overall Assessment

On December 20, 2002 New River and Smoky moved to IPRS, completing Phase I of the Implementation

schedule.

Client Enrollment (834) — General comments

In Production.

Claims Submission ( 837) — General comments

In Production.

Key Milestones - Phase |

Area 834 834 834 837 837 IPRS Comments
Program HIM Form No. of | Prod Form No. of Prod
Tests Tests

7/12 7/25 7/29 8/09 9/19 9/30
Guilford CSM 7/05 7 08/07 08/13 4 09/13 In Production
New River CMHC 8/02 4 10/07 11/27 3 12/20 In Production
Pathways CMHC 7/16 2 07/31 10/29 3 11/15 In Production
Smoky CMHC 7/16 8 09/26 11/22 3 12/20 In Production
VGFW u/C 9/12 3 09/30 10/04 2 10/18 In Production
Wayne CSM 7/08 4 09/11 08/27 2 10/10 In Production
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Implementation Phase II — June 2002 to December 31, 2002

Area Programs (8) - Lee-Harnett, Mecklenburg, OPC, Sandhills, SE Regional, Tideland, Wake, Wilson-Greene

IPRS Production: T.ee-Harnett - 12/6, Wilson-Greene - 12/13, OPC - 12/20, Sandhills - 12/20, Wake - 12/20

Pending: Mecklenburg, SE Regional, Tideland

Overall Assessment:

In December, five Phase II Area Programs Lee-Harnett, Wilson-Green, OPC, Sandhills and Wake moved to
IPRS. Tideland and SE Regional made significant progress and have tentative plans to move to IPRS in
January 2003. In early December, Mecklenburg decided to change all their client ids to 6 digits, not just the 7-
digit id’s. The conversions had to be scheduled on weekends and were estimated to take 2 weekends.
Unfortunately, it has taken far more time per client and the conversion will not be completed until January 17™.

Client Enrollment (834) — General comments

Seven of the eight Phase II Area Programs are running the 834 in production. Until Mecklenburg’s client ids are
updated, they can not submit 834’s to production to establish CNDS cross-references and target population
eligibility. Their plan is to begin sending 834’s to production around January 19",

Claims Submission ( 837) — General comments
SE Regional certified its 837 format December 16 and started testing 837 content the 17th. They have tentative
plans to move to IPRS in January.

Tideland certified its 837 format on October 22 and conducted several 837 content tests in November which
were unsuccessful due to a variety of reasons two of which were the timely filing edit and lack of money
budgeted to individual NCAS accounts. Unfortunately, in early December, they lost all of their test data and are
continuing to recover not only data lost, but adding additional data needed to complete successful testing. This
has delayed their planned implementation until late January or early February.

Mecklenburg has mapped their 837 and has been testing it in-house. They plan to submit an 837 for format
certification in mid-January. If 837 content testing goes as planned, Mecklenburg hopes to implement IPRS in

mid February.
Key Milestones — Phase Il
Area 834 834 834 837 837 IPRS Comments
Program HIM Form Tests Prod Form Tests Prod
8/30 9/13 9/19 9/20 11/22 12/31
Lee-Harnett u/C 10/17 2 12/03 11/13 3 12/06 In Production
Mecklenburg BCMS 10/11 2
OPC u/c 11/12 2 12/04 | 12/02 3 12/20 | InProduction
Sandhills CSM 08/22 4 09/30 | 10/04 7 12/20 In Production
. . 834 content run 12/9
SE Regional WilD 09/25 2 12/18 12/16 1 837 content test 12/17
. 834 content runs 12/27, 30
Tideland CSM 09/24 10 10/28 | 10/22 7 837 content tests 12/3, 17, 30
Wake u/C 10/30 2 1121 12/6 2 12/20 In Production
Wilson-Grn CSM 09/13 11 10/18 10/30 3 12/13 In Production

Location: 325 N. Salisbury St.e Albematle Building, Suite 566 Raleigh, NC 27603
@ An Equal Opportunity / Affirmative Action Employer




IPRS PROJECT — IMPLEMENTATION
MONTHLY STATUS REPORT - December 2002

MH/DD/SAS Report Period Report Issued

Information Technology Services December 2002 January 8, 2003

Implementation Phase II1 — September 2002 to March 31, 2003

Area Programs (12) - Albemarle, Blue Ridge, Catawba, Centerpoint, Cumberland, Davidson, Johnson, Neuse, Onslow,
Piedmont, Randolph, Roanoke-Chowan

IPRS Production:

Pending: Albemarle, Blue Ridge, Catawba, Centerpoint, Cumberland, Davidson, Johnson, Neuse, Onslow, Piedmont,
Randolph, Roanoke-Chowan

Overall Assessment

Area Programs made good progress to certify 834 formats with five of twelve completing the task. Of the
remaining seven Area Programs, two started 834 format testing in December, while five continued preparations
to submit their first tests.

Albemarle and Roanoke-Chowan are implementing the Windows-based release of their CSM software.
Albemarle is scheduled to begin their weeklong upgrade on January 7. Until their systems are upgraded, they
can not begin submitting 834 or 837 transactions for certification.

In December, two Area Programs tested their 837 formats for certification.

Implementation is targeted for March 2003.

Client Enrollment (834) — General comments

Catawba, Centerpoint, Cumberland, Johnston and Piedmont have certified 834 formats and have started 834
content tests. Blue Ridge and Randolph made good progress on certifying their 834s. Albemarle, Davidson,

Neuse, Onslow and Roanoke-Chowan have not yet submitted their first 834 format tests.

Claims Submission ( 837) — General comments
In December, Centerpoint and Catawba submitted 837 formats for certification.

Key Milestones — Phase il

Area 834 834 834 837 837 IPRS Comments
Program HIM Form Tests Prod Form Tests Prod
11/8 11/27 12/2 12/13 2/21 3/31
Albemarle CSM
. 834 format tests 12/3, 4, 5, 10, 20

BlueRidge | CMHC 12/3s 834 results returned 12/3, 4, 6, 10, 23
837 format tests 12/16, 27, 31

Catawba CMHC 12/4 12/16s 837 results returned 12/17, 30
837 format tests 11/14, 21, 22

Centerpoint CMHC 10/24 4 11/14s 837 format 11/26 1* of 5 certified
834 content runs 12/4,9, 13, 17

Cumberland u/C 12/3 3 834 content runs 12/5, 13, 19

Davidson WilD

Johnston SoftSol 12/4 1 834 content run 12/17

Neuse CMHC

Onslow WilD

Piedmont CMHC 12/3 3 834 content runs 12/16, 19, 30
834 format tests 12/6, 20

Randolph CMHC 12/6s 834 test returned 12/9, 23

Roanoke-

Chowan CSM

Note: An “s” following a date denotes “date started”
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Implementation Phase IV — December 2002 to June 30, 2003

Area Programs (10) - Alamance-Caswell, Crossroads, Durham, Edgecombe-Nash, Foothills, Pitt, Riverstone,
Rockingham, Rutherford-Polk, Trend

IPRS Production:

Pending: Alamance-Caswell, Crossroads, Durham, Edgecombe-Nash, Foothills, Pitt, Riverstone, Rockingham,
Rutherford-Polk, Trend

Overall Assessment
Phase IV Area Programs attended IPRS Session 1 training December 3 and December 10 - 12
The TPA and MOA documents were distributed in December.

Implementation is targeted for May 2003.

Client Enrollment (834) — General comments

Trend moved well ahead of schedule by completing its 834-format certification on December 23. They also

started 834 content testing that day.

Claims Submission ( 837) — General comments

Key Milestones — Phase IV

Area 834 834 834 837 837 IPRS Comments
Program HIM Form Tests Prod Form Tests Prod
1/24 2/14 2/21 2/28 4/25 5/31
Alamance-
Caswell CSM
Crossroads CSM
Durham BCMS
Edgecombe-
Nash CSM
Foothills CMHC
Pitt PsyC
Riverstone CSM
Rockingham WilD
Rutherford-
Polk CMHC
Trend u/C 12/23 12/23s 834 content run 12/23

Note: An “s” following a date denotes “date started”

Location: 325 N. Salisbury St.e Albematle Building, Suite 566 Raleigh, NC 27603
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